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2016 HML Projects, NOS Charleston, SC 14-Apr-1714-Apr-17010256

4th Gen LEOLUT with MEOLUT 31-Jul-17 13-Sep-17 07-Dec-1731-Jul-17010237 30-May-18

AWIPS Product Improvement (Software AWIPS "2") 08-Dec-1108-Dec-11010006

CAO WRC Seattle, WA - Building 8 Roof Replacement 
& NDC Space

28-Feb-1628-Feb-16010202

Comprehensive Large Array Data Stewardship System 
(CLASS)

30-Apr-04 07-April-06 21-Oct-0830-Jun-17010013 10-Jul-12 17-Apr-2015 30-Jun-17

CRITICAL SINGLE POINTS OF FAILURE (CIP-CEMSCS) 31-May-1631-May-16010014

Deep Space Climate Observatory (DSCOVR) 28-Oct-1528-Oct-15010158

ESPC LAN Network and IT Infrastructure 31-Dec-1731-Dec-17010204

ESPC NDE 2.0 AND PDA Build-out at CBU 31-Dec-1731-Dec-17010173

ESPC NDE 2.0 Development 31-Dec-1731-Dec-17010182

Fairbanks CDAS Power Plant Rehabilitation 01-Sep-1701-Sep-17010231

Fairbanks CDAS Redesign Vehicle Maintenance & 
Storage Facility

31-Dec-1731-Dec-17010206

Fairbanks CDAS Road Repairs Phase IV 31-Dec-1631-Dec-16010205
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Fairbanks CDAS UPS Replacement & Electrical Renewal 28-May-1828-May-18010250

FSV6 - Reuben Lasker 30-Apr-1430-Apr-14010024

GFDL Emergency Generators for Data Center 
Renovation

30-Sep-1830-Sep-18010246

GOES R 04-May-17 30-Sep-18 30-Sep-2004-May-17010028 31-Dec-25

GOES-N SERIES 30-Sep-1530-Sep-15010029

Heating Ventilating & AC Upgrade - NWS WFO 
Detroit, MI

01-Apr-1801-Apr-18010265

HIHWNMS Visitor Center Lead Containing Paint 
Removal Projects

15-Sep-1815-Sep-18010247

INTERGRATED MISSION MONITORING SYSTEM 05-Apr-1705-Apr-17010187

Jason 3 Ground System 31-May-1631-May-16010119

Jason-3 Altimetry Mission 30-Sep-1630-Sep-16010146

JPSS 01-May-12 22-Feb-13 20-Aug-1323-Sep-17010133 31-Oct-13 23-Sep-17 31-Dec-22 30-Sep-26 30-Sep-31

Nancy Foster Capital Improvements 01-Mar-2001-Mar-20010196

NESDIS Administrative LAN (Local Area Network) 
Consolidation

15-Mar-1815-Mar-18010207
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NESDIS Wallops Island, VA CDAS Utility Building 
Exercise Area

31-Mar-1731-Mar-17010240

NESDIS Wallops Island, VA WCDAS Main Telecom 
Room Alteration

31-Mar-1731-Mar-17010223

NEXRAD Product Improvement - Dual Polarization 
(Hardware and Software)

30-Jun-1330-Jun-13010045

NGS Network Attached Storage Refresh 01-Dec-1601-Dec-16010244

NMFS Galveston, TX - Seawater Treatment Facility 29-Dec-1729-Dec-17010177

NMFS La Jolla, CA - Lab Replacement 21-Aug-1321-Aug-13010058

NMFS La Jolla, CA - Seismic/ADA/Life Safety, Etc 15-Jan-1515-Jan-15010147

NMFS Miami, FL - SEFSC Necropsy Laboratory 
Renovation

22-Aug-1422-Aug-14010162

NMFS Montlake Multi-Building Roof Replacement 
Project

30-Jul-1630-Jul-16010210

NMFS Narragansett, RI - HVAC Renovation 01-Dec-1801-Dec-18010153

NMFS Pascagoula, MS - Laboratory Replacement 30-Aug-0930-Aug-09010064

NMFS Sandy Hook Highlands, NJ -  Laboratory Office 
Annex

30-Jun-1730-Jun-17010188

NMFS Seattle, WA - NWFSC Montlake Misc. 
Repairs/Upgrades

30-Jul-1630-Jul-16010179
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NMFS Seattle, WA - South Building Roof & HVAC 30-Jul-1630-Jul-16010201

NMFS Seawater System Repair Project, Sandy Hook, 
NJ

30-Dec-1630-Dec-16010251

NMFS Woods Hole, MA - Berthing 30-Jun-1830-Jun-18010155

NOAA CAO Silver Spring, MD - ARCHIBUS 15-Aug-15 31-Mar-16 29-May-1829-May-18010152

NOAA Diving Center Facility Improvement 30-Jun-1730-Jun-17010216

NOAA Honolulu, HI (Pacific Regional Center) 08-Apr-1708-Apr-17010067

NOAA Okeanos Explorer - Capital Improvements 31-Dec-2531-Dec-25010212

NOAA P-3 Service Life Extension Project (SLEP) 30-Sep-1830-Sep-18010172

NOAA SHIP - Fairweather Capital Improvements 31-Dec-2531-Dec-25010199

NOAA SHIP - Rainier Capital Improvement 31-Dec-2531-Dec-25010226

NOAA Ship Bell M Shimada Capital Improvements 31-Dec-2131-Dec-21010233

NOAA Ship Henry Bigelow  - Capital Improvements 31-Dec-2131-Dec-21010213

NOAA Ship Oscar Sette  - Capital Improvements 31-Dec-2131-Dec-21010214
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NOAA SHIP Thomas Jefferson -  Capital Improvement 20-Jul-2020-Jul-20010184

NOAA Solar Irradiance, Data and Rescue (SIDAR) 
Program Total Special solar Irradiance Sensor (TSIS) 

30-Aug-1730-Aug-17010215

NOAA's Oscar Dyson Capital Improvements 31-Dec-2031-Dec-20010239

NOAA's Pisces Capital Improvements 31-Dec-2031-Dec-20010252

NOS Beaufort, NC - CCFHR Seawall Repair, ETC 15-Jul-1515-Jul-15010185

NOS Cooperative Oxford Lab - HVAC/Geothermal 
System for Main Lab Bldg

30-Jan-1830-Jan-18010254

NOS Galveston, TX - FGNMS Building 216 Renovation 01-Dec-1801-Dec-18010130

NOS Mobile, AL - Gulf of Mexico Disaster Response 
Center

03-Oct-1103-Oct-11010080

NOS Office of Coastal Management Charleston HVAC 
Control/HVAC Upgrade

26-May-1726-May-17010230

NOS Stellwagen Bank NMS MOC/Boathouse 
Renovation, Scituate. MA

23-Sep-1723-Sep-17010227

NSOF Central Plant Upgrade 09-Apr-15 30-Sep-1630-Sep-16010157

NWFSC AC Upgrade/Freezer Room 30-Jul-1630-Jul-16010203

NWFSC FY 16 Repairs at Montlake Campus 30-Jun-1730-Jun-17010241
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NWFSC Manchester Saltwater Stabilization Project 30-Dec-1730-Dec-17010209

NWS HVAC Replacement for Guam WFO 28-Apr-1728-Apr-17010219

NWS National Hurricane Center, Miami, FL Roof & 
HVAC Condenser Replacement

01-Jul-1601-Jul-16010225

NWS National Logistic Support Center/National 
Reconditioning Center

31-Dec-1531-Dec-15010222

NWS Tuscaloosa, AL (Water Resource Center) 14-Feb-1414-Feb-14010121

NWS Weather Forecast Ofc, Flagstaff, AZ, 
Replacement of Bldg HVAC

01-Jul-1701-Jul-17010236

NWS Weather Forecast Office (WFO), Cleveland, HQ 01-Sep-1601-Sep-16010229

NWS WFO San Juan, PR - HVAC Upgrades 01-Jan-1801-Jan-18010261

OAR/AOML Miami Lab First Floor Admin Area 
Renovation

15-Mar-1715-Mar-17010245

OMAO Ketchikan, AK Trestle Upgrade Project 30-Sep-1830-Sep-18010224

OMAO NOAA'S Gordon Gunter Capital Improvement 31-Dec-2031-Dec-20010217

OMAO NOAAS Ronald Brown Capital Improvements 31-Dec-2031-Dec-20010235

OMAO Norfolk, VA - MOC-A Bulkhead Replacement 28-Feb-1228-Feb-12010142
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OMAO Ship Hi'ialakai Capital Improvement 31-Dec-2031-Dec-20010197

ONE STOP 03-Jul-1703-Jul-17010232

Oregon II Capital Improvement 30-Sep-1730-Sep-17010186

Palau Construction 05-Oct-1705-Oct-17010094

POLAR METOP 31-Mar-14 24-Apr-13 31-Sep-1830-Sep-18010097

Polar-Orbiting Environmental Satellites (POES) back-
up and Restore System

30-Mar-1730-Mar-17010191

Product Distribution and Access (PDA) 31-Dec-1731-Dec-17010137

Radio Frequency Interference Monitoring System 
(RFIMS)

30-Nov-1830-Nov-18010234

Rebuilding of the NMFS Milford Biological Lab, 
Milford, CT

30-Dec-1730-Dec-17010262

Replace Two Computer Air Conditioning Units (CRAC) 
WFO Honolulu

01-Jan-1801-Jan-18010263

Replacement of Building HVAC Systems - NWS WFO, 
Dodge City, KS

01-Jul-1801-Jul-18010260

Replacement of Building HVAC Systems - NWS WFO, 
Glasgow, MT

01-Jul-1801-Jul-18010258

Replacement of Building HVAC Systems - NWS WFO, 
Hastings, NE

01-Jul-1801-Jul-18010259
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Replacement of Building HVAC Systems - NWS WFO, 
Medford, OR

01-Jul-1801-Jul-18010257

Replacement of HVAC Systems and Misc. Repairs - 
NWS WFO, Jackson, MS

01-Apr-1801-Apr-18010255

Storm Readiness Projects - WFO, Guam 01-Apr-1801-Apr-18010264

Upper Air Observations: Wind Profiler 30-Sep-1930-Sep-19010253

Wallops CDA Electrical Distribution Upgrade 31-Jul-1631-Jul-16010114

Wallops CDAS Groundwater Supply for Cooling Plant 03-Nov-1703-Nov-17010248

Wallops CDAS Paving Repairs 30-Jun-1830-Jun-18010249

Window Replacement on South Façade of WRC 
Building 32

31-May-1731-May-17010242

WRC Building 33 Lean to Roof & Roof Drain 
Replacement

01-Oct-1701-Oct-17010243

WSO Chuuk Construction 30-May-1730-May-17010171

WSR-88D Service Life Extension Program (SLEP) 02-May-17 30-SEP-2302-May-17010218

102 Number of Open CWIP Activities
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